

Activity Calendar for RS-CIT New Center Registration Process-2012

Sr.No.	Activity	Start Date	End Date	Primary Actor
1	Notification in News Paper	Friday, January 06, 2012		RKCL
2	EOI Application by Applicant Organization (AO)	Friday, January 06, 2012	Monday, January 16, 2012	AO
3	PSA Recommendation	Friday, January 06, 2012	Monday, January 16, 2012	PSA
4	If PSA rejects then AO will apply as fresh application & re-select PSA	Friday, January 06, 2012	Monday, January 16, 2012	AO
5	AO will make payment through NEFT directly to RKCL (in case of AO having Bank A/c in Axis Bank they have to draw DD for Center Registration and enter the DD details in AO's SOLAR login)	Friday, January 06, 2012	Tuesday, January 17, 2012	AO
6	In case of AO having Bank A/c in Axis Bank AO will submit Center Registration DD to DLC	Friday, January 06, 2012	Tuesday, January 17, 2012	AO
7	NEFT Payment will be confirmed by RKCL directly ,in case of Axis Bank DD DLC will verify and confirm the DDs from SOLAR login	Friday, January 06, 2012	Thursday, January 19, 2012	RKCL/DLC
8	RLC will confirm DD from SOLAR login	Friday, January 06, 2012	Thursday, January 19, 2012	RLC/RKCL
9	Only RLC confirmed AO will be available in DLC login for further processing	Friday, January 06, 2012	Thursday, January 19, 2012	DLC
10	DLC will mark nearest performing ITGKs (who have admitted min. total 20 paid admissions from April 2011 to Nov.2011)within range of 200 Mtr.in SOLAR Login	Friday, January 06, 2012	Sunday, January 22, 2012	DLC
11	Remarks and Recommendation by DLC based on selection criteria	Friday, January 06, 2012	Sunday, January 22, 2012	DLC

Activity Calendar for RS-CIT New Center Registration Process-2012

Sr.No.	Activity	Start Date	End Date	Primary Actor
12	RM (RKCL) approval from solar login	Friday, January 06, 2012	Wednesday, January 25, 2012	RKCL
13	Eligible Status will be available in AO login	Friday, January 06, 2012	Wednesday, January 25, 2012	RKCL
14	Provisionally Eligible AO's will prepare setup at mentioned location ,upload following details & then inform DLC & PSA to visit the center.	Wednesday, January 25, 2012	Friday, February 03, 2012	AO
15	Premises / Infrastructure Details Declaration	Wednesday, January 25, 2012	Friday, February 03, 2012	
16	Other IT Infrastructure Details Declaration	Wednesday, January 25, 2012	Friday, February 03, 2012	
17	Human Resource Entry	Wednesday, January 25, 2012	Friday, February 03, 2012	
18	Exact Location Marking on Google Map	Wednesday, January 25, 2012	Friday, February 03, 2012	
19	Bank Account Details Submission	Wednesday, January 25, 2012	Friday, February 03, 2012	
20	WORM data uploading by AO	Wednesday, January 25, 2012	Friday, February 03, 2012	
21	Inspection by PSAs and DLCs /DLC at the proposed location	Wednesday, January 25, 2012	Tuesday, February 07, 2012	
22	DLC approval of Premises / Infrastructure	Wednesday, January 25, 2012	Tuesday, February 07, 2012	DLC
23	DLC approval of Other IT Infrastructure Details	Wednesday, January 25, 2012	Tuesday, February 07, 2012	
24	DLC approval of Human Resource Entry	Wednesday, January 25, 2012	Tuesday, February 07, 2012	
25	DLC approval of Google Map	Wednesday, January 25, 2012	Tuesday, February 07, 2012	
26	DLC approval on Account details	Wednesday, January 25, 2012	Tuesday, February 07, 2012	
27	IT-GK code will be generated for finally DLC Confirmed AO	Wednesday, January 25, 2012	Friday, February 10, 2012	RKCL

Activity Calendar for RS-CIT New Center Registration Process-2012

Sr.No.	Activity	Start Date	End Date	Primary Actor
28	Display of the Final List of ITGKs on RKCL website	Saturday, February 11, 2012		RKCL